

Security and Rule of Law

Organisation Ministry of Foreign Affairs, The Hague Budget Holder: JAK	Publication Date May 2020	Reporting Period reports received between 1 October 2018 - 30 September 2019
---	-------------------------------------	--

Result area 1 - Human Security Security and Rule of law

RESULTS
The Netherlands supports the implementation of higher quality community policing in the provinces Papua, West-Papua and Maluku. Community policing is carried out all over Indonesia, while this program seeks to improve the quality of the approach in the target provinces, among others by creating Community Policing Fora which compose of community members, local government and police. The last phase of the project (July 2017-July 2019) is aimed ensuring that police, communities and local government take increasing ownership of the approach, towards a gradual phasing out. IOM has started to gradually hand over some of the initiatives to conduct the meeting to the CPFs and the Police. In the current reporting period the funding from other sources than the project amounted to 39%, which is an increase of 6% compared to the previous report. During the reporting period another 136 community policing fora (in addition to the 47 CPFs of the project) set up by police and local community following the example of the pilot project have been assisted by IOM and can be considered active (Active CPF if fulfilling one or more of these criteria: regularly meet, conduct problem solving activity, the CPF have organization structure, operationally funded (either from Village fund/community contribution))

INDICATORS	Baseline	Target	Result	Source
SP_# of active participants in interactive social activities [between police and community]	NA	NA	3393	4000000484
ST_1.1.4 a) Number of informal institutions strengthened in the field of human security	NA	NA	183	4000000484
ST_1.1.4 b) Number of people trained in the field of human security	NA	NA	317	4000000484

Assessment of the results achieved across the entire result area 1	
Assess achieved results compared to planning:	B. Results achieved better than planned
Reasons for result achieved.	The handing over (financially and in terms of ownership as a whole) of the CPF approach in the intervention areas has been progressing well. The funding from other sources in this reporting period raised from 32% to 39%, which is well over the target of 20%.
Implications for planning.	n/a

Result area 2 - Rule of Law Security and Rule of law

RESULTS
The Dutch support to rule of law in Indonesia comprises of 4 programs: 1) the rule of law fund managed by IDLO, 2) the Judicial Sector Support Fund managed by CILC, 3) a project to improve access to justice for women and marginalized groups, and 4) the capacity building through STUNED. These programs together contribute to improved access to justice and legal certainty. 2018 was the year of harvesting of the long-term engagement of the Hoge Raad, Raad voor de Rechtspraak and SSR. Based on their 10 years engagement, SSR was the preferred partner for the Judicial Training Center to develop the training for 1600 new judges. Substantial changes to the training system and monitoring and evaluation of the candidate judges (the Dutch RAIO opleiding) was achieved. Also at the Mahkamah Agung, after regular discussions with Hoge Raad, measures are being put in place to improve the consistency of rulings. Also the Rule of Law program of IDLO picked up pace, and all projects were in implementation phase. The projects for example worked on developing standard operating procedures for the use of electronic evidence in court procedures, and did research how the enforcement of court decisions could be improved. The LBH APIK project, apart from providing legal aid, also achieved important results through the development of a village regulations on child marriage prevention in West Nusa Tenggara (a province that is infamous for a high number of child marriages). Through STUNED 33 scholarships were granted for mid-career professionals in the rule of law sector.

INDICATORS	Baseline	Target	Result	Source
ST_2.1.1 a) Number of beneficiaries (f/m) with access to justice (separate out: no. of women who	0	7500	5241	27073; 27083
ST_2.1.1 b) Number of people (f/m) reached through justice awareness campaigns	0	0	2109	27083; 27073
ST_2.2.1 d) Number of (formal/informal) justice institutions strengthened in terms of fairness,	0	2	125	27083; 28864; 26866; 27073
ST_2.2.2 e) Number of inclusive law and policy reform initiatives advanced	NA	2	15	26866; 27073
SP_No number of dialogues organised between Government and CSOs	NA	NA	56	27073
SP_No of legal aid organizations with increased number of legal service providers	NA	NA	331	27073
SP_No of legal service providers trained	NA	NA	1633	27073
SP_No of paralegals trained to inform people about their rights and how to address justice	0	480	69	27073; 27083
SP_No of policies drafted on access to justice	NA	NA	6	27073
SP_Number of policy advises on informal justice, sharia or gender issues given through the	NA	NA	9	27083; 27073
SP_Number of women who present cases of sexual violence or domestic abuse	0	120	101	27073; 27083

Assessment of the results achieved across the entire result area 2	
Assess achieved results compared to planning:	C. Results achieved as planned
Reasons for result achieved.	The JSSP is in its final years after a long term in-depth investment into relations between the Indonesian Supreme Court and JTC on the one hand, and Hoge Raad, SSR and Raad voor de Rechtspraak on the other hand. The fact that it builds on such a long relation, means that the institutions work on the basis of a high level of trust, and on the basis of experts among themselves. During this reporting period, two major earthquakes happened in project areas (Sulawesi and Lombok). This has affected the finalization of activities of the LBH APIK project, and also changed the focus in Sulawesi (gender sensitive response to the disaster). While the IDLO program took longer to develop and contract all projects under the rule of law fund, in 2018 all projects were contracted and in implementation phase.
Implications for planning.	The ILDO Rule of Law fund was extended till the end of 2019 to enable projects to have a longer term horizon. CILC commissioned a sustainability assessment in 2018 to look at how to best safeguard the investments that have been made at JTC and MA, in light of the phasing out of development cooperation and the transition period.

* Find more information on the projects on Openaid.nl with the activity numbers listed under 'Source'